
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/05/2007

ESTIMATE SUMMARY 10:49:16

CONTID: C15155R        ESTIMATE NO: 0029 PROG 2002

PCN: 15155R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Maroon Creek Bridge Const. PERCENT TIME:

PROJECT NO: HB 0821-075                   

Maroon Creek Bridge Const.

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

BTE /ATKINSON J.V. PAY PERIOD ENDING 11/30/2007 DATE TIME STARTED 06/27/2005

P.O. BOX 1944 DATE LET 05/19/2005 DATE WORK BEGAN 06/27/2005

 DATE AWARDED 05/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED

GLENWOOD SPRINGS CO 81602     970 945 2431 DATE NOTICE TO PROCEED 06/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,394,161.69 PARTICIPATING $ $ 47,421.92

AWARD PROJECT AMT: 13,966,285.67 NON-PARTICIPATING 64,205.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,716.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.86

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/27/2008 ??:??:??

12/31/2007 ??:??:??

89.43%

1,521,546.56

111,627.87

96,911.05

96,911.05

$

$

$

$

9,296,292.00

3,576,323.13

12,872,615.13

451,663.15

13,324,278.28

-209,494.29

0.00

13,114,783.99

0.00

AMOUNT DUE 13,114,783.99 96,911.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 96,911.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

887.0
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 5.000 5.000

EACH 0.000 0.00

600.00000 5.000 3,000.00

202-00001  
 

0015 REMOVAL OF TREE 28.000 27.000

EACH 0.000 0.00

500.00000 27.000 13,500.00

202-00010  
 

0020 REMOVAL OF PIPE 41.000 41.000

LF  0.000 0.00

100.00000 41.000 4,100.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 1.000 1.000

EACH 0.000 0.00

10.00000 1.000 10.00

202-00090  
 

0030 REMOVAL OF CONCRETE PAVEMENT 825.000 589.500

SY  45.000 675.00

15.00000 634.500 9,517.50

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 629.000 341.000

SY  0.000 0.00

7.00000 341.000 2,387.00

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 4,489.000 4,489.000

SF  0.000 0.00

3.00000 4,489.000 13,467.00

202-00250  
 

0050 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

500,000.00000 1.000 500,000.00

202-00400  
 

0055 REMOVAL OF FENCE 127.000 127.000

LF  0.000 0.00

7.00000 127.000 889.00

202-01000  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 332.000 332.000

LF  0.000 0.00

5.00000 332.000 1,660.00

202-01130  
 

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,999.000 2,604.000

CY  0.000 0.00

21.00000 2,604.000 54,684.00

203-00010  
 

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 2,934.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00062  
 

0075 MUCK EXCAVATION 32.000 32.000

CY  0.000 0.00

30.00000 32.000 960.00

203-00100  
 

0080 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100  
 

0085 BACKHOE (LANDSCAPING) 30.000 9.750

HOUR 0.000 0.00

100.00000 9.750 975.00

203-01515  
 

0090 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01555  
 

0095 POTHOLING 273.500 74.500

HOUR 199.000 29,850.00

150.00000 273.500 41,025.00

203-01597  
 

0100 STRUCTURE EXCAVATION 192.000 0.000

CY  192.000 7,680.00

40.00000 192.000 7,680.00

206-00000  
 

0105 STRUCTURE BACKFILL (CLASS 1) 185.000 185.000

CY  0.000 0.00

55.00000 185.000 10,175.00

206-00100  
 

0110 TOPSOIL 166.000 0.000

CY  166.000 3,320.00

20.00000 166.000 3,320.00

207-00205  
 



CONTID: C15155R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (SPECIAL) 1,258.000 1,058.000

LF  75.000 1,125.00

15.00000 1,133.000 16,995.00

208-00006  
 

0120 SILT FENCE 2,372.000 1,972.000

LF  400.000 1,200.00

3.00000 2,372.000 7,116.00

208-00020  
 

0125 SILT FENCE (REINFORCED) 1,500.000 1,306.000

LF  0.000 0.00

7.00000 1,306.000 9,142.00

208-00021  
 

0130 SEDIMENT BASIN 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

208-00030  
 

0135 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00050  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 0.860

L S 0.030 30.00

1,000.00000 0.890 890.00

208-00200  
 

0160 *RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00810  
 

0165 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04010  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 20.000 0.000

LB  2.400 192.00

80.00000 2.400 192.00

212-00005  
 

0175 *SEEDING (WETLANDS) 0.200 0.000

ACRE 0.200 400.00

2,000.00000 0.200 400.00

212-00028  
 

0180 *MULCHING (WEED FREE STRAW) 0.400 0.000

ACRE 0.250 250.00

1,000.00000 0.250 250.00

213-00004  
 

0185 *MULCHING (WOOD CHIP) 0.000 0.000

CF  0.000 0.00

4.00000 0.000 0.00

213-00008  
 

0190 *MULCH TACKIFIER 59.000 0.000

LB  18.000 36.00

2.00000 18.000 36.00

213-00061  
 

0195 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00215  
 

0200 *DECIDUOUS TREE (2 INCH CALIPER) 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

214-00220  
 

0205 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

214-00508  
 

0210 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

214-00512  
 

0215 *WILLOW CUTTINGS 600.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01015  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 440.000 430.770

TON 0.000 0.00

18.00000 430.770 7,753.86

304-06000  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 7) 51.410 38.570

TON 12.840 385.20

30.00000 51.410 1,542.30

304-07000  
 

0230 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 200.000 199.610

TON 0.000 0.00

40.00000 199.610 7,984.40

403-34721  
 

0235 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 0.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34771  
 

0240 *EMULSIFIED ASPHALT (SLOW-SETTING) 35.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0245 *STONE LANDSCAPE WALL 700.000 700.000

SF  0.000 0.00

15.00000 700.000 10,500.00

504-08050  
 

0250 PIPE RAILING 176.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

0250 MATERIAL ALLOWANCE PIPE RAILING 138.000

LF  0.000 0.00

85.00000 138.000 11,730.00

0255 CONCRETE CLASS B (WALL) 83.300 83.300

CY  0.000 0.00

400.00000 83.300 33,320.00

601-01050  
 

0260 *REINFORCING STEEL 11,888.000 11,888.000

LB  0.000 0.00

1.00000 11,888.000 11,888.00

602-00000  
 

0265 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 629.000 629.000

LF  0.000 0.00

50.00000 629.000 31,450.00

603-01185  
 

0270 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

603-05018  
 

0280 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-05024  
 

0285 12 INCH PLASTIC PIPE 119.180 119.180

LF  0.000 0.00

20.00000 119.180 2,383.60

603-50012  
 

0290 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-00305  
 

0290 MATERIAL ALLOWANCE STANDARD INLET GRATE WITH BOLTS 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

0295 INLET SPECIAL (5 FOOT) 2.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-19005  
 

0300 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-26010  
 

0300 MATERIAL ALLOWANCE 3-0 CAST IRON VANE GRATE & FRAME 2.000

EACH 0.000 0.00

410.00000 2.000 820.00

0305 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

604-30000  
 

0310 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

604-30010  
 

0315 MANHOLE SPECIAL 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

604-39000  
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PCN: 15155R-BID   ESTIMATE RUN

PROJECT: HB 0821-075                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE WQV-FRAME GALV. C8X18.75 0.000

EACH 0.000 0.00

571.00000 0.000 0.00

0315 MATERIAL ALLOWANCE WQV - CONTROL PLATE 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000

EACH 0.000 0.00

1,198.00000 0.000 0.00

0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

0320 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0325 *GUARDRAIL TYPE 7 (SPECIAL) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00705  
 

0330 *GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00710  
 

0335 *END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-01340  
 

0340 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01370  
 

0345 *TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01380  
 

0350 *TRANSITION TYPE 3J 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385  
 



CONTID: C15155R        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *END ANCHORAGE TYPE 3K 0.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-01390  
 

0360 *END ANCHORAGE (NONFLARED) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-02003  
 

0365 *END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02005  
 

0370 *FENCE (PLASTIC) 3,704.000 3,403.500

LF  0.000 0.00

4.00000 3,403.500 13,614.00

607-11525  
 

0375 *FENCE (TEMPORARY) 1,015.000 1,015.000

LF  0.000 0.00

13.00000 1,015.000 13,195.00

607-11580  
 

0380 *FENCE (TEMPORARY) (SPECIAL) 650.000 648.000

LF  0.000 0.00

18.00000 648.000 11,664.00

607-11581  
 

0385 CONCRETE BIKEWAY (6 INCH) 1,030.000 670.000

SY  45.000 1,125.00

25.00000 715.000 17,875.00

608-00026  
 

0390 CURB TYPE 2 (SECTION B) 0.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-20010  
 

0395 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21010  
 

0400 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-21020  
 

0405 GUTTER TYPE 2 (3 FOOT) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-24003  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001  
 

0415 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00002  
 

0420 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00003  
 

0425 DELINEATOR (TYPE I) (BARRIER) 9.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00021  
 

0430 *3/4 INCH ELECTRICAL CONDUIT 1,000.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00075  
 

0435 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 889.000 879.000

LF  0.000 0.00

10.00000 879.000 8,790.00

613-00602  
 

0440 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 60.000

LF  0.000 0.00

9.00000 60.000 540.00

613-01100  
 

0445 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

613-01200  
 

0450 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-01300  
 

0455 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,335.000 1,265.000

LF  0.000 0.00

6.00000 1,265.000 7,590.00

613-01400  
 

0460 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *LUMINAIRE (SPECIAL) 42.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-16000  
 

0470 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

613-30005  
 

0475 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-40010  
 

0480 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

613-50100  
 

0485 *SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0490 *STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-00200  
 

0495 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01502  
 

0500 *HAUL ROAD 1.000 0.900

L S 0.000 0.00

150,000.00000 0.900 135,000.00

621-00200  
 

0505 *SPRINKLER SYSTEM 0.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

623-09900  
 

0510 *CONSTRUCTION SURVEYING 1.000 0.830

L S 0.020 2,400.00

120,000.00000 0.850 102,000.00

625-00000  
 

0515 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,200,000.00000 1.000 1,200,000.00

626-00000  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

5,000.00000 0.750 3,750.00

626-01000  
 

0525 *EPOXY PAVEMENT MARKING 73.500 73.500

GAL 0.000 0.00

120.00000 73.500 8,820.00

627-00005  
 

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

208.000 208.000

SF  0.000 0.00

15.00000 208.000 3,120.00

627-30325  
 

0535 SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

629-01001  
 

0540 *FLAGGING 1,250.000 1,012.000

HOUR 0.000 0.00

30.00000 1,012.000 30,360.00

630-00000  
 

0545 *TRAFFIC CONTROL INSPECTION 1,018.000 799.000

DAY 34.000 13,600.00

400.00000 833.000 333,200.00

630-00007  
 

0550 *TRAFFIC CONTROL MANAGEMENT 45.000 45.000

DAY 0.000 0.00

500.00000 45.000 22,500.00

630-00012  
 

0555 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

1,000.00000 3.600 3,600.00

630-80336  
 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 24.300

EACH 0.000 0.00

100.00000 24.300 2,430.00

630-80341  
 

0565 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 24.300

EACH 0.000 0.00

100.00000 24.300 2,430.00

630-80342  
 

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

100.00000 7.200 720.00

630-80343  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 522.000 469.350

SF  0.000 0.00

25.00000 469.350 11,733.75

630-80344  
 

0580 *DRUM CHANNELIZING DEVICE 25.000 22.500

EACH 0.000 0.00

60.00000 22.500 1,350.00

630-80360  
 

0585 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 21.000 18.000

EACH 0.000 0.00

70.00000 18.000 1,260.00

630-80363  
 

0590 CONCRETE BARRIER (TEMPORARY) 2,167.200 1,950.480

LF  0.000 0.00

15.00000 1,950.480 29,257.20

630-80370  
 

0595 *TRAFFIC CONE 120.000 108.000

EACH 0.000 0.00

15.00000 108.000 1,620.00

630-80380  
 

0600 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

4,000.00000 1.800 7,200.00

630-85006  
 

0605 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

630-86810  
 

0610 F/A MINOR CONTRACT REVISIONS 122,149.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0615 F/A PARTNERING 1,300.000 1,300.000

F A 0.000 0.00

1.00000 1,300.000 1,300.00

700-70011  
 

0620 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0625 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 F/A ON-THE-JOB TRAINEE 3,200.000 2,764.000

F A 279.600 279.60

1.00000 3,043.600 3,043.60

700-70023  
 

0635 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0640 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0645 F/A REMOVAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70050  
 

0920 *6 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000

LF  0.000 0.00

93.00000 100.000 9,300.00

613-00601  
 

0925 F/A CO-003, MCR LI 01 - OPTICON INSTALLATION 505.140 505.140

F A 0.000 0.00

1.00000 505.140 505.14

700-70035  
 

0935 F/A CO-003, MCR LI 02- WETLANDS PROTECTION 3,988.160 3,988.160

F A 0.000 0.00

1.00000 3,988.160 3,988.16

700-70035  
 

0940 6 INCH ELECTRICAL CONDUIT (JACKED) CO-004 INSTALLATION
OF HOLY CROSS CONDUITS

180.000 180.000

LF  0.000 0.00

138.00000 180.000 24,840.00

613-00601  
 

0945 ADDED ITEM (HOUR)/ CO-005, MCR LI-04 - LABORER 830.000 508.050

HOUR 13.000 533.00

41.00000 521.050 21,363.05

900-00010  
 

0950 ADDED ITEM (HOUR)/ CO-005, MCR LI 05 - CARPENTER 83.500 83.500

HOUR 0.000 0.00

47.00000 83.500 3,924.50

900-00010  
 

0955 *ADDED ITEM (HOUR)/ CO-005, MCR LI 06 - TRUCK (DUMP) 
(W/OPERATOR)

53.000 38.000

HOUR 0.000 0.00

83.00000 38.000 3,154.00

900-00010  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 ADDED ITEM (HOUR)/ CO-005, MCR LI 07 - LOADER (RUBBER 
TIRE) (W/OPERATOR)

72.500 59.500

HOUR 13.000 1,125.15

86.55000 72.500 6,274.88

900-00010  
 

0965 ADDED ITEM (HOUR)/ CO-005, MCR LI 08 - PICKUP 0.000 0.000

HOUR 0.000 0.00

9.66000 0.000 0.00

900-00010  
 

0970 ADDED ITEM (HOUR)/ CO-005, MCR LI 09 - BACKHOE 
(W/OPERATOR)

78.000 76.500

HOUR 0.000 0.00

100.00000 76.500 7,650.00

900-00010  
 

0975 STRUCTURE BACKFILL (FLOW-FILL) CO 006, MCR LI 10 89.000 89.000

CY  0.000 0.00

103.50000 89.000 9,211.50

206-00065  
 

0980 F/A CO-007, MCR LI 11- CHATFIELD ACCESS IMPROVEMENTS 
BTE F/A 3

3,500.000 1,799.860

F A 0.000 0.00

1.00000 1,799.860 1,799.86

700-70035  
 

0985 F/A CO-008 - 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY, 
F/A)

12,268.970 12,268.970

F A 0.000 0.00

1.00000 12,268.970 12,268.97

700-70035  
 

0990 ADDED ITEM (LUMP SUM)/ CO-010 - UTILITY DELAY 
REIMBURSEMENT

1.000 1.000

L S 0.000 0.00

26,759.00000 1.000 26,759.00

900-00014  
 

0995 F/A CO-011, MCR LI 12 - CONCRETE DIVERSION DITCH AT 
ABUTMENT 1

3,048.310 3,048.310

F A 0.000 0.00

1.00000 3,048.310 3,048.31

700-70035  
 

1020 F/A CO-015, MCR LI 13 - PEDESTRIAN PATH ICE/SNOW 
REMOVAL

3,526.810 3,526.810

F A 0.000 0.00

1.00000 3,526.810 3,526.81

700-70035  
 

1035 ADDED ITEM (GALLON)/ CO-019 MCR LI 16 - PAVEMENT 
MARKING

24.000 24.000

GAL 0.000 0.00

60.00000 24.000 1,440.00

900-00009  
 

1045 ADDED ITEM (LUMP SUM)/ JUNE 30, 2006 WITHHOLDING 0.000 0.000

L S 0.000 0.00

5,636.00000 0.000 0.00

900-00014  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A CO-023 - MCR LI 17 - SLOPE RIPRAP 6,038.000 3,037.990

F A 0.000 0.00

1.00000 3,037.990 3,037.99

700-70035  
 

1100 ADDED ITEM (DOLLAR)/ WITHHOLD FUNDS - LITTLETON 
ELECTRIC/UNION CLAIM

0.000 -621.670

DOL 0.000 0.00

1.00000 -621.670 -621.67

900-00006  
 

1105 ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE 
REDUCTION 02/21/07

-864.000 -864.000

DOL 0.000 0.00

1.00000 -864.000 -864.00

900-00006  
 

CAT 0200 $64,205.95 3,333,311.71CURRENT AMT 3,834,579.57 $$

CAT NO0300 H-09-E STRUCTURE 

0650 STRUCTURE EXCAVATION 5,559.000 5,559.000

CY  -192.000 -7,680.00

40.00000 5,367.000 214,680.00

206-00000  
 

0655 STRUCTURE BACKFILL (CLASS 2) 1,677.000 1,398.000

CY  0.000 0.00

60.00000 1,398.000 83,880.00

206-00200  
 

0660 MECHANICAL REINFORCEMENT OF SOIL 831.000 831.000

CY  0.000 0.00

58.00000 831.000 48,198.00

206-00360  
 

0665 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

206-01781  
 

0670 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

206-01782  
 

0675 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

206-01783  
 

0680 SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01784  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0685 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 0.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34771  
 

0690 *DRILLED CAISSON (54 INCH) 848.160 848.160

LF  0.000 0.00

800.00000 848.160 678,528.00

503-00054  
 

0695 *MICROPILE (8 INCH) 4,601.830 4,601.830

LF  0.000 0.00

174.50000 4,601.830 803,019.34

503-01080  
 

0700 *VERIFICATION TEST PILE 2.000 2.000

EACH 0.000 0.00

20,000.00000 2.000 40,000.00

503-02000  
 

0705 BEARING DEVICE (TYPE III) 4.000 4.000

EACH 0.000 0.00

8,500.00000 4.000 34,000.00

512-00103  
 

0705 MATERIAL ALLOWANCE BEARING DEVICE (TYPE III) ASSEMBLY 0.000

EACH 0.000 0.00

6,270.00000 0.000 0.00

0710 BRIDGE DRAIN (SPECIAL) 45.000 21.500

EACH 0.000 0.00

400.00000 21.500 8,600.00

513-00690  
 

0710 MATERIAL ALLOWANCE BRIDGE DRAIN - FRAME & GRATING 23.500

EACH 0.000 0.00

340.00000 23.500 7,990.00

0715 PIPE RAILING 707.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

0720 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

515-00120  
 

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 140.000 0.000

LF  70.000 7,000.00

100.00000 70.000 7,000.00

518-01004  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0730 CONCRETE CLASS D (BRIDGE) 3,334.670 3,334.670

CY  0.000 0.00

700.00000 3,334.670 2,334,269.00

601-03040  
 

0735 CONCRETE CLASS DT (DECK TOPPING) 81.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03540  
 

0740 CONCRETE CLASS S40 3,856.000 3,677.080

CY  79.100 37,968.00

480.00000 3,756.180 1,802,966.40

601-05045  
 

0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 
(PRIMER)

3.297

EACH -1.542 -106.43

69.00000 1.755 121.10

0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 12.165

EACH -5.331 -394.84

74.06000 6.834 506.13

0740 MATERIAL ALLOWANCE ALUMINUM ACCESS DOOR W/ GALV FRAME 0.088

EACH -0.041 -38.87

945.00000 0.047 44.42

0745 *REINFORCING STEEL 733,574.200 733,574.200

LB  -22,247.000 -22,247.00

1.00000 711,327.200 711,327.20

602-00000  
 

0750 *REINFORCING STEEL (EPOXY COATED) 651,195.000 618,134.200

LB  12,622.800 13,506.40

1.07000 630,757.000 674,909.99

602-00020  
 

0755 BRIDGE RAIL TYPE 7 (SPECIAL) 707.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

606-10705  
 

0760 *BRIDGE RAIL TYPE 10M 707.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

606-11030  
 

0760 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 712.000

LF  0.000 0.00

63.00000 712.000 44,856.00
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0765 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 2,007.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0765 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT (BRIDGE) 
(SPECIAL)

2,007.000

LF  0.000 0.00

4.70319 2,007.000 9,439.30

0770 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(INSTALL ONLY) 1,338.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-00608  
 

0775 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 317.000 317.000

LF  0.000 0.00

9.00000 317.000 2,853.00

613-01100  
 

0780 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 707.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01150  
 

0785 *HANGER SYSTEM 0.250 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0785 MATERIAL ALLOWANCE HANGER SYSTEM 0.250

LS  0.000 0.00

22,927.50000 0.250 5,731.88

0790 PRESTRESSING STEEL WIRE OR STRAND 15,049.000 10,197.480

MKFT 278.480 13,645.52

49.00000 10,475.960 513,322.04

618-00002  
 

0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 246,918.690

DOL -14,173.270 -14,173.27

1.00000 232,745.420 232,745.42

0790 MATERIAL ALLOWANCE GROUT 8,900.180

DOL -3.410 -3.41

1.00000 8,896.770 8,896.77
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0795 PRESTRESSING STEEL BAR 275.000 112.050

MKFT 17.430 5,229.00

300.00000 129.480 38,844.00

618-00005  
 

0800 ERECTION EQUIPMENT 1.000 1.000

L S 0.000 0.00

800,000.00000 1.000 800,000.00

626-00010  
 

0930 F/A CO-003, MCR LI 03 - PEDESTRIAN PATH SAFETY 
IMPROVEMENTS

5,497.880 5,497.880

F A 0.000 0.00

1.00000 5,497.880 5,497.88

700-70035  
 

1025 F/A CO-017 MCR LI 14 - ABUTMENT 1 AND 4 DRAINS 7,323.630 7,323.630

F A 0.000 0.00

1.00000 7,323.630 7,323.63

700-70035  
 

1040 ADDED ITEM (LUMP SUM)/ CO-020 REVISE ACCESS OPENINGS 
(CR-3)

1.000 0.800

L S 0.000 0.00

32,594.31000 0.800 26,075.45

900-00014  
 

1095 F/A F/A / CO-025 - MCR LI 18 - CORE DRILL ABUTMENT 1 
WALL

1,136.750 1,136.750

F A 0.000 0.00

1.00000 1,136.750 1,136.75

700-70035  
 

1110 ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE 
REDUCTION PIER 3 TABLE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0300 $32,705.10 9,376,761.70CURRENT AMT 9,750,190.76 $$

CAT NO0301 MAROON CREEK BRIDGE PAVING 

1055 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 
// CO-024, HBP OVERLAY MCB, STR. H-09-E

226.370 226.370

TON 0.000 0.00

165.00000 226.370 37,351.05

403-34721  
 

1060 EMULSIFIED ASPHALT (SLOW-SETTING) // CO-024, HBP 
OVERLAY MCB, STR. H-09-E

78.000 78.000

GAL 0.000 0.00

5.00000 78.000 390.00

411-10255  
 

1065 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-00000  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MAROON CREEK BRIDGE PAVING 

1066 MOBILIZATION CORRECTION (STRIJPE WRIGHT) 0.000 -1.000

L S 0.000 0.00

5,000.00000 -1.000 -5,000.00

626-00000  
 

1070 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

626-00000  
 

1071 MOBILIZATION (WITHOUT AUTOPAY) CO-037, MCR LI 021- 
MOBILIZATION NO. 2, ELAM CONSTRUCTION

1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

626-00100  
 

1075 EPOXY PAVEMENT MARKING // CO-024, HBP OVERLAY MCB, 
STR. H-09-E

45.000 45.000

GAL 0.000 0.00

152.00000 45.000 6,840.00

627-00005  
 

1080 FLAGGING // CO-024, HBP OVERLAY MCB, STR. H-09-E 163.000 163.000

HOUR 0.000 0.00

30.00000 163.000 4,890.00

630-00000  
 

1085 TRAFFIC CONTROL MANAGEMENT // CO-024, HBP OVERLAY MCB,
STR. H-09-E

2.000 2.000

DAY 0.000 0.00

500.00000 2.000 1,000.00

630-00012  
 

1090 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) // CO-024, 
HBP OVERLAY MCB, STR. H-09-E

0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80342  
 

CAT 0301 $0.00 55,471.05CURRENT AMT 55,471.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

165,000.00000 1.000 165,000.00

620-00005  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

620-00012  
 

0815 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

6,000.00000 2.000 12,000.00

620-00020  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0029 10:49:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1115 ADDED ITEM (DOLLAR)/ CO-030 MCR LI 19 LONG DISTANCE 
CHARGES

2,264.150 2,264.150

DOL 0.000 0.00

1.00000 2,264.150 2,264.15

900-00006  
 

1120 ADDED ITEM (DOLLAR)/ CO-032 MCR LI 020 LONG DISTANCE 
CHARGES #2 - APRIL 2007

114.900 114.900

DOL 0.000 0.00

1.00000 114.900 114.90

900-00006  
 

1140 ADDED ITEM (DOLLAR)/ CO-038 MCR LI 22 LONG DISTANCE 
CHARGES #3 - SEPT. 2007

482.260 482.260

DOL 0.000 0.00

1.00000 482.260 482.26

900-00006  
 

CAT 0400 $0.00 229,861.31CURRENT AMT 229,861.31 $$

CAT NO0401 CE BID ITEMS (NON-PARTICIPATING) 

1030 F/A CO-018 MCR LI 15- FIELD OFFICE CLEANING 11,500.000 7,782.730

F A 0.000 0.00

1.00000 7,782.730 7,782.73

700-70035  
 

CAT 0401 $0.00 7,782.73CURRENT AMT 11,500.00 $$

CAT NO0580 HOLY CROSS ENERGY 

0820 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 237.000 94.000

LF  0.000 0.00

10.00000 94.000 940.00

613-00602  
 

0825 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(INSTALL ONLY) 1,338.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-00608  
 

0830 *HANGER SYSTEM 0.100 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0830 MATERIAL ALLOWANCE HANGER SYSTEM 0.100

LS  0.000 0.00

22,927.50000 0.100 2,292.75

CAT 0580 $0.00 3,232.75CURRENT AMT 33,130.00 $$

CAT NO0581 QWEST COMMUNICATIONS 

0835 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-00001  
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PCN: 15155R-BID   ESTIMATE RUN 12/05/2007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0581 QWEST COMMUNICATIONS 

0840 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

604-39011  
 

0845 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 5,352.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0845 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 5,351.999

LF  0.000 0.00

4.70319 5,351.999 25,171.47

0850 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 960.000 960.000

LF  0.000 0.00

6.00000 960.000 5,760.00

613-01400  
 

0855 *HANGER SYSTEM 0.400 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0855 MATERIAL ALLOWANCE HANGER SYSTEM 0.400

LS  0.000 0.00

22,927.50000 0.400 9,171.00

CAT 0581 $0.00 41,702.47CURRENT AMT 55,472.00 $$

CAT NO0582 COMCAST 

0860 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 669.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0860 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 668.999

LF  0.000 0.00

4.70319 668.999 3,146.43

0865 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 425.000

LF  0.000 0.00

6.00000 425.000 2,550.00

613-01400  
 

0870 *HANGER SYSTEM 0.050 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
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NO.

ITEM
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0582 COMCAST 

0870 MATERIAL ALLOWANCE HANGER SYSTEM 0.050

LS  0.000 0.00

22,927.50000 0.050 1,146.38

CAT 0582 $0.00 6,842.81CURRENT AMT 8,564.00 $$

CAT NO0583 ASPEN ELECTRIC 

0875 MANHOLE SPECIAL (10 FOOT) 5.000 5.000

EACH 0.000 0.00

4,000.00000 5.000 20,000.00

604-39010  
 

0880 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

604-39011  
 

0885 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 2,676.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00607  
 

0885 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT (BRIDGE) 
(SPECIAL)

2,676.000

LF  0.000 0.00

8.50000 2,676.000 22,746.00

0890 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 2,564.000 2,564.000

LF  0.000 0.00

9.00000 2,564.000 23,076.00

613-01600  
 

0895 *HANGER SYSTEM 0.200 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0895 MATERIAL ALLOWANCE HANGER SYSTEM 0.200

LS  0.000 0.00

22,927.50000 0.200 4,585.50

CAT 0583 $0.00 73,607.50CURRENT AMT 81,036.00 $$

CAT NO0584 ASPEN WATER 

0900 CONNECT TO EXISTING WATERLINE 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

619-00007  
 

0905 12 INCH DUCTILE IRON PIPE 112.000 112.000

LF  0.000 0.00

70.00000 112.000 7,840.00

619-06120  
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CAT NO0584 ASPEN WATER 

0910 12 INCH GATE VALVE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

619-75096  
 

0915 16 INCH GATE VALVE 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

619-75116  
 

1015 ADDED ITEM (LUMP SUM)/ CO-013 CITY OF ASPEN IRRIGATION
LINE (8 INCH)

1.000 0.390

L S 0.000 0.00

326,517.00000 0.390 127,341.63

900-00014  
 

1015 MATERIAL ALLOWANCE 8" INSULATED DUCTILE IRON PIPE 0.850

L S 0.000 0.00

71,204.12000 0.850 60,523.50

CAT 0584 $0.00 195,705.13CURRENT AMT 334,357.00 $$

PROJECT TOTAL 96,911.05 $ 13,324,279.16CURRENT AMT 14,394,161.69 $$


